CHANGE ORDER NO_ 1
CONTRACT # 99-108

DATE: January 11, 2001
FPROJECT DESCRIPTION: Oder Control Improvements for the

FP.O# 991104 PROJECT # 558810 Carter Creek Wastewater Treatment Plant

OWNER: CONTRACTOR:

City of College Station Camp, Dresser & McKee, Inc. Ph: 512-346-1100
P.O. Box 9960 91111 Jollyville Road, Suite 105

College Station, Texas 77842 Austin, Texas TBT759 Fax: 512 345-1483

PURPOSE OF THIS CHANGE ORDER:

Item 1: Engineering design and construction management of permanent headwaorks odor control improvements.

Item 2:

Item 3:

ITEM UNIT DESCRIPTION

NO.

UNIT ORIGINAL REVISED ADDED
| PRICE QUANTITY | QUANTITY COST

1 Lump Sum | Design of headworks iﬂ'l[:lrE'-.-fEIﬂér:ItS 347.,200.00 0 1 $47,200.00

2

5

3

3

THE NET AFFECT OF THIS CHANGE ORDER IS A 18 6% INCREASE

ORIGINAL CONTRACT AMOUNT
Change Order No. 1

Change Order No, 2

Change Order No. 3

REVISED CONTRACT AMOUNT

ORIGINAL CONTRACT TIME

Change Order No. 1 Time Extension

Change Order No. 2 Time Extension or Reduction
Change Order No. 3 Time Extension or Reduction
REVISED CONTRACT TIME

ORIGINAL SUBSTANTIAL COMPLETION DATE

£253,900.00

S 7420000 18.6 % of Original Contract Amount
% of Original Contract Amount
% of Original Contract Amount

$301.100.00

548 Days
120  Days
Davys
Days
668 Days

November 1. 2000

REVISED SUBSTANTIAL COMPLETION DATE May 1, 2001

[ 018/ /47 /3/0/

A/E CONTRACTOR Date CITY ATTORNEY Date
CONSTRUCTION CONTRACTOR Date DIRECTOR OF FISCAL SERVICES Date
PROJECT ENGINEER Date CITY MANAGER ' Date
CITY ENGINEER Date MAYOR Date
DEPARTMENT DIRECTOR! ADMINISTRATOR Date CITY SECRETARY Date




